
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:38 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 325 Date: 10-Jun-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 640

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.

Attachment

Winch to be used for assisting the catwalk erection scheduled for
Monday June 13th.

ABF ironworkers installing the traveler railing near panel points 9-13.

Pulleys used to assist the W-Line backspan catwalk erection. The W-Line backspan catwalk prepared for erection on Monday June
13th.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 325 Date: 10-Jun-2011 Friday

Winch cables connected to the back end of the W-Line backspan
catwalk.

Winch cables attached to the W-Line catwalk and to the frame at the
W2 cap beam.

ABF moving the Liebherr crane down the hill on YBI in preperation for
demobilization.

ABF removed the first two bikepath panels today to install the traveler
rail. Also winch cables were attached to the W-Line catwalk yesterday.
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